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This first monthly progress report for the Anamorphic Attachment for

High Power Stereoviewer, Phase II, covers the period 28 June 1967
- to 31 July 1967, The effective starting date for Phase II was

28 June 1967. The five month program will be completed 28 November 1967.

Mechanical detailing and checking are the major activitiés this
month. ‘The detailing is 80% complete and the checking 70% complcte,
The lenses and prisms of the Anamorphic Attachﬁent were ordered.

The contract is progressing according to schedule.. |
Detail}ng and checking will be complefed during the next monthly
reporting period. Manufacture of mechanical parts will then

begin,
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